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Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

Instantaneous
SARB
(SCCR 626)

May 15 May 19 May 26 Support Terra Edition2B processing. warlock &
magneto

TISA Averaging
(SCCR 624)

April 28 May 19 May 26 ISCCP-like SRBAVG outputs. This will be
new data products SRBAVG4 - 8.  Beta
delivery.

X warlock

TISA Averaging July Support Edition2D SRBAVG4 - 8 process-
ing.

warlock

CERESlib Early July Modifications needed by TISA Averaging,
Clouds, Synoptic SARB, Inversion, and
TISA Averaging.

warlock &
magneto

TISA Averaging  Early July Process Terra Beta TSI. X warlock

Clouds
(SCCR 603)

June 23 July 7 July 14 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Synoptic SARB Mid July Support Terra/Aqua Beta3 SYNI process-
ing.

X warlock&
magneto

Inversion July 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto

TISA Averaging Early August Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

X warlock
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TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC
processing.

warlock

TISA Averaging Fall 2006 Aqua SRBAVG1 - SRBAVG3 warlock

TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.

warlock

Clouds ??? Support TRMM VIRS-only processing of
August 2001 forward.

warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock
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